
THE MEASURABLE NEWS

The Quarterly Magazine of the College of Performance Management    |    mycpm.org

2016.01

19

 
1 - Robert N. Anthony, OASD 

(Comptroller) and Paul R. Ignatius, 
OASD (Installations and Logistics) 
Joint Memorandum for the 
Secretaries of the Army, Navy and Air 
Force, Schedule and Cost Planning 
and Control System Specification 
for Program and Contractor 
Management, 28 May 1966.

EVMS – AFTER THE EVOLUTION:
THE LONG SLOW ROAD
By Gary C. Humphreys, CEO, Humphreys & Associates, Inc.

Jim Morin’s superb article in The Measurable News, 2009, Issue 4, recounted 
the development of earned value and its earlier names, C/SPCS followed 
by C/SCSC, or CS Squared. I would like to revisit the years following its 
transition from the Specification to the 35 Criteria and the DOD’s mandate 
that the three services contractually require its implementation on R&D (and 
later Production) type contracts. During those early implementation years 
of 1969-1971 I was the first US Army C/SCSC Team Director when slowly but 
steadily the requirement took hold.

Based on a cursory reading of the Air Force’s C/SPCS criteria and DoD’s C/SCSC criteria one 
could form the opinion that the transition should have been relatively straightforward. Why then 
did it take five years from the announcement of the planned development of C/SCSC1 until the 
first Tri-Service Letter of Validation was issued in 1971? As will be seen, when dealing with the 
prerogatives of the three military services of that era, plus the natural reluctance on the part of 
industry’s leaders, a great deal of determination, dedication, common sense, and sense of humor 
were required. That C/SCSC implementation was successful is a tribute to those who saw it 
through.

Those of us who were involved back then will recall that DOD established three Focal Points for 
C/SCSC, its contract application, contractor reviews, follow-up activities, and system surveillance. 
Initially, the Army’s was Larry Stone (my boss); the Navy’s, Dick Garretson; and, as Jim pointed 
out, the Air Force’s, Whitey Driessnack. The Air Force served as pathfinder in the early years, 
developing the only C/SCSC training course and conducting the first Contractor System Reviews.

In the late ‘60’s and into the ‘70’s, the only training was the four-week C/SCSC course 
conducted at the Air Force Institute of Technology (AFIT), Wright Patterson Air Force Base, 
Ohio. The course’s focal point was the Air Force Systems Command’s (AFSC) Cost Analysis 
Directorate and was conducted by two Ohio State instructors, Dan Schneid and Gerald 
(Jerry) Keyes, who slowly covered the 35 Criteria and the System Review Process. Then a 
systems description was provided to be critiqued based on the knowledge obtained from the 
detailed discussions of each criterion. 

The instructors played the roles of industry managers. We students interviewed them, reached 
conclusions about strengths and weaknesses, and conducted outbriefs as if we were debriefing 
a contractor. It was detailed but very important that the initial wave of team members 
understand what they should expect upon arrival at a contractor’s facility. A typical class had 
25-30 attendees, primarily Air Force plus a few Army, Defense Contract Audit Services (DCAS), 
and occasional Air Force Plant Representative Office (AFPRO), Naval Plant Representative 
Office (NAVPRO), and Army Plant Representative Office (APRO) representatives. Contractors 
were not able to attend until the mid-‘70’s when a maximum of two seats were made available. 
Attendee selection was made by AFSC’s Cost Analysis Directorate.

The course was scaled back to three weeks in 1972, consistent with the release of the first Tri-
Service version of the C/SCSC Joint Implementation Guide, a.k.a. the C/SCSC JIG. With the 
restructuring of the C/SCSC training course, the first Tri-Service C/SCSC Surveillance course 
was developed for DCAS, AFPRO, APRO, and NAVPRO representatives. It, too, was initially 
conducted at AFIT, spanning two weeks and offered approximately five to six times each year.

The C/SCSC training process, meant primarily for DOD representatives, was not only slow but 
also was one-sided in presenting an understanding of the Criteria, the Review Process, and 
did not always offer a consistent interpretation of the Criteria as applied to a contractor’s 
system. Adding to the problem, contractors had little, if any, voice in this relatively new 
contract requirement and its associated Cost Performance Report (CPR). 
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THE EARLY REVIEW PROCESS
Whitey Driessnack, an Air Force colonel at the time, led the AFSC Headquarters’ Cost Analysis 
Directorate (ACC). Under Col. Driessnack, the first review team staffed and conducted the 
Minuteman Program R&D System Review in 1968. Around the same time, the AFSC Directorate 
began scheduling all of its Air Force Program Contractor Reviews with Army and Navy 
representatives on the teams for on-the-job training, or OJT’s, as they were called.

The DOD Review Team’s composition was of particular interest in the first decade of Criteria 
applications. The Team Director could be assigned from only one of the three DC area’s 
Command Headquarters, depending on which branch had the program: AFSC, the Army 
Materiel Command (AMC), or the Navy Materiel Command (NAVMAT). The Team Chief was 
assigned from the procuring authority’s command or organization, such as the Air Force’s 
Space and Missile Systems Organization for missile and satellite programs, or the Army’s 
Munitions and Chemical Armament Command for Howitzers and missiles, etc. 

It was during those early years that I was assigned to Larry Stone’s Army Materiel Command, Cost 
and Economic Information Office (CEIO), and in 1970 became the first US Army Team Director, 
following participation on two Air Force reviews including the first Tri-Service, Tri-Program Review 
at Boeing, Seattle for the Air Force’s Airborne Early Warning and Control System (AWACS) and 
Minuteman Programs as well as the Navy’s Short Range Attack Missile (SRAM) Program.

At the time the Army was rapidly coming up to speed in C/SCSC. The original Army 
Pamphlet (AP) 37-2, Performance Measurement Cost/Schedule Control System Criteria 
[Implementation Guide], was published in February 1970. The page that serves as a Foreword 
contains a passage indicating how things were progressing (or not) at that time:

“The procedures contained herein provide a standard to be followed in conducting evaluation 
reviews and in-plant demonstration reviews of contractors’ cost/schedule control systems. 
The Criteria in the Pamphlet are the ones to be used, since the proposed DODI 7000.2 is not 
in agreement but will eventually be revised to agree.” (Emphasis is mine.)

Initially, the system review process involved a 12-month period entailing three scheduled events: 
an Implementation Visit (IV), a Readiness Review (RR), and a Demonstration Review (Demo). 
Approximately one month after contract award, the IV was conducted. The IV team generally 
consisted of the Team Director, a Team Chief, one or two representatives from the customer 
Program Office, and occasionally one or two from the local AFPRO, APRO, or NAVPRO Office, or 
from the local DCAS Office, the forerunner to the Defense Contract Management Agency (DCMA). 

The most common findings resulting from the IV were that the contractor was unfamiliar with 
the requirement, had no implementation plan or implementation team, and had not begun to 
draft a system description or had “borrowed” a copy from another division. The implementation 
process was also particularly slow as there was no software available to support baseline 
development, data accumulation, or reporting. The results of the IV were documented and a 
Readiness Review (RR) was then scheduled, usually three to four months later.

The RR typically spanned a week and, again, involved the Team Director, Team Chief, three 
to four Program representatives, one to two plant representatives, and occasionally a 
representative from the local Defense Contract Audit Agency (DCAA). The outcome of 
the RRs determined the scheduling of the Demonstration Review (or another RR). The 
Demonstration Review was later renamed the Validation Review and is now called the 
Compliance Review. A significant factor in the Demonstration Review’s schedule was Criteria 
acceptance by the customer’s Program Office and the respective agency’s patience with 
the contractor. Both the IV and the RR were replaced in the early ‘90’s with the Progress 
Assistance Visit, or PAV, to soften the impression that these early visits were too judgmental.

The Demo was a major event for both sides. Remember, this took place about 30-40 years 
ago when all was relatively new for both sides. It typically involved 20-25 DOD representatives 
and took place at the contractor’s facility over a 3-4 week period. It was not uncommon 
for the program being reviewed to incur a significant schedule slip because of the review’s 
preparation and undertaking---interviews, data traces, briefings, daily meetings, etc. Some 
might also recall that for the initial 40-50 Demonstration Reviews during the late 60’s and 70’s, 
the outcomes were grim. For every three demos, only one contractor passed. These one-sided 
outcomes led to the evolution of the 9-Man Committee, then the 15-Man Committee to focus 
on more intelligent system design and implementation approaches for R&D and production 
respectively. The members of these two committees were selected from the National Security 
Industrial Association’s (NSIA) Management System Subcommittee (MSS) to interface with the 
DOD’s Performance Measurement Joint Executive Group (PMJEG). 
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Most often, the success or failure of the Demo was based upon the decisions of the Team 
Director and Team Chief. This call was made even though the teams were composed of 
another 15-20 representatives of the procuring authority’s program, DCAS (or AFPRO, 
NAVPRO, etc.), DCAA, and various OJT participants, all of whom conducted the interviews, 
data traces, CPR and Contract Funds Status Report (CFSR) assessments, and the myriad 
of review activities. Because all of the review activities were conducted without the benefit 
of the automated tools we enjoy today, more time was needed in the contractor’s facility 
involving more participants on both sides manually conducting data traces.

It was also during these initial Air Force and Army Program C/SCSC Reviews that Criteria 
Acceptance was not always matter-of-fact — on either side — contractor or Government 
Program Office. For example, the Office of the Secretary of Defense found it necessary to 
issue the Navy a “Show Cause” letter regarding its resistance to contractually requiring 
the 35 Criteria on major acquisitions. Also, more than a couple of contractors successfully 
dragged-out implementation until the R&D phase was finished. 

To add another perspective in Criteria acceptance and continued compliant system 
operations, three contractors underwent Devalidations of their systems in the mid-to-late 
70’s following the outcomes of Subsequent Application Reviews, or SARs (shorter reviews 
undertaken to verify that a compliant system was being used properly on a subsequently 
awarded contract). It was principally because of the Devalidations of another five contractor 
systems during the 80’s that the contractors began initiatives to work together toward 
balancing the scales in Validation Reviews and SAR outcomes.

The early review process days did have their lighter moments. Examples of the unfamiliarity 
with the overall process and examples of the “first-time-syndrome” kept surfacing. The first 
Tri-Service Letter of Validation was to be drafted by one of the Air Force System Command 
Team Directors in 1971. Col. Driessnack told him to have the AFSC’s print shop, also located at 
Andrews Air Force Base, print the letter with three signature blocks: Two four-star Air Force 
and Army generals and the Navy’s Admiral. 

This first-time letter was to include the Navy’s, Army’s, and Air Force’s seals in the letterhead 
at the top. Five hundred sheets of the new stationery were printed and promptly rejected by 
the Navy as their seal was not placed to the far left at the top, the Army’s next, and the Air 
Force’s last. The now-informed Team Director undertook a second trip to the print shop, fully 
appreciative of the protocol, particularly when it involves service branch seniority, four-star 
generals, and an admiral.

On another occasion, also in the early 70’s, the first time ever Dollarized Responsibility 
Assignment Matrix, or RAM, was included as an attachment to the Demonstration Team’s 
report, which was recommending validation of the contractor’s system. No one on the Review 
Team, including the Team Chief and Team Director, had noticed that nearly one third of the 
dollar values on the RAM also contained an asterisk. A note at the bottom identified those 
control account dollars values as “PIDOMA.” The process in the 70’s to achieve actual system 
validation involved 10-12 layers of coordination within the lead command headquarters. At 
the two-star level, the command’s Controller noticed the acronym and asked if the PIDOMA 
were a classified portion of the project, since the many asterisked control accounts summed 
to nearly 20% of the program’s Contract Budget Base. 

It took many phone calls back through the procuring authority’s Program Office, to the 
contractor’s DCAS representatives’ office, to the contractor’s Program Control representative 
(the originator of the RAM and its strange notation) to learn what PIDOMA meant. The look 
on the two-star general’s face must have been interesting when the Team Director stood 
before him and explained that PIDOMA stood for “Pulled it directly out of my a.., ---Sir.” The 
Validation Letter was delayed for 4-5 months while the team returned to the contractor’s 
facility to undertake a very thorough Baseline Budget Trace.

THE FOLLOWING DECADES
Once the initial years passed, the concept of EVMS and its associated review and reporting 
requirements not only spread into other U.S. governmental agencies, but also traveled 
abroad into England, Europe, Australia, and Canada. Soon, the DOE, NASA, FAA, NOAA, NSA, 
and even the IRS were requiring compliance, conducting reviews, and approving contractors’ 
systems. The list of approved contractor systems indicates that over 225 U.S. contractors 
were validated between 1980 and 2000.2 
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Meanwhile, an unforeseen reaction to one of the main attributes of performance 
measurement data usage began to occur. Both contractor and government Program 
Managers began to subtly resist the earned value concept’s best feature: Early visibility 
to cost and schedule variances. A unique war cry was heard throughout the earned value 
community, “It tells us TOO soon!”

Enter the Gaming Techniques with Performance Measurement, its data, and customer 
briefings to the respective funding authorities, including Congressional Subcommittees. 
What was envisioned as needed—early cost and schedule visibility—soon was viewed by 
some Government Program Managers as “too soon to brief.” In short, the PMs needed to buy 
time---aka, keep the program alive. In 1980, Hugh Langford pointed out “The Five Masking 
Techniques” that temporarily produced favorable program cost and schedule EV data would 
be used to help to soften or disguise the exact status of a program.3 

The ultimate example in suppressing earned value data is still the Navy’s A-12 Program and 
the resultant Congressional Hearing, aired on C-Span, December 10, 1990. Nonetheless, the 
struggle to validate systems and properly use EV data to foster early program decisions 
continued well into the 90’s and some might say, “It still does.”

The basic principles of Performance Measurement still prevail since its early days, largely as a 
result of the stalwart, dedicated efforts of those who believed in the benefits of early visibility. 
Performance Measurement’s evolution into the EVMS of today involved not only many long 
hours of joint working sessions and restructuring, but also a wider range of U.S. Government 
agencies’ customers. The NSIA MSS became the National Defense Industrial Association 
(NDIA) Program Management Systems Committee (PMSC), today’s industry subject matter 
experts for EVMS. The 35 Criteria were scaled back to 32 Guidelines when industry (NDIA 
PMSC) proposed what is now the ANSI/EIA-748 Standard for Earned Value Management 
Systems in the mid-90s, and the Review Team structure requiring Team Directors and Team 
Chiefs slowly faded into obscurity. 

The transition years were exciting, exhausting and frustrating, but considering the promise 
of the new approach to performance measurement, well worth the effort. Sadly, a number of 
the original stalwarts have passed, such as Whitey, but when properly used by government 
and industry, the promise is still true even after more than 45 years.
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